FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services

/ Division of Public Works
MONTHLY ESTIMATE

FOR THE MONTH OF DECEMBER 2013

Date: December 30, 2013

CONTRACTOR: MJ Construction, Inc.

ADDRESS: 94-155 Leoole Street C-5 Contract No. 62313 L-T
City, State ZIP;  Waipahu, Hl 96797 DAGS Job No. 12-27-5645
PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY EDUCATION BUILDING - REPLACE ROOFING SYSTEM
CONTRACT FOR INSPECTION BRANCH USE
[/l-GUBMFITAL REGSTER [ ~ATOMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 235,800.00  |oue MoNTHLY: <~ PROJECT SCHEDULE
M{uw REPORTS [ ﬁmm AFFIDA}
M LY E LIST IQNTRACT NUMBER
PROJECT NAME AND LOCATION [~4ALL SIGNATURES
[ ] AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS : ey
= RS 1] T o ; .
Total % 11,334.00 [ :ﬂﬁummuﬁﬁ,; ANGE: ..,..[.,wmut‘mcemm-& 5
Adjusted Contract Amount 3 247,134.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 7583% $ 178,800.00 4437% $ 5,029.00 $ 183,829.00
Retained REDUCED[ ] b 14,740.00 $ 251,00 3 14,991.00
Amount Subject to Payment 3 164,060.00 $ 4,778.00 $ 168,838.00
Payments to Date $ - $ - 3 -
Payments Now Due $ 164,060.00 $ 4,778.00 $ 168,838.00
Payment No. FINAL[ ] ]
Comoited. Gas et Aecnpiee Mudier? 2 | certify that the above billis coect, Just, that payment has not baen recaived, and
i Firyi wike FOR OFFICE USE QALY all payrol affidavits have been submitted, are currant, or proper deductive axclusions
[ ]Project Acceptance Date have been made lo this request; and Jeast B0% of our workforce resides in Hawail. [ )
[ ] Project Complation Date As a prefarred contractor, | have submitted all appranticeshlp approval
1, Compuled end Chacked by: forms.
///amé%w——“ //a 2o
'.I Recommanded: dlmm«ﬁnainunf Dale:

MJ Construction, Inc
6:' 7’*/%?’__— // ’%V/ f Name of Contracior

4, R-eumm-d o~ AmsEngnascidnied  \LEL e
Clrte T Thude_ MM 15 2014 % 12/39/|%
R S have been issued and the work performad zmyv -

The Public fw%
ﬁ”’// JAN 152014 Y gé

State Public Works A Daia.




DPW-CIA 7/08
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2013

CONTRACTOR: MJ Construction, Inc. Contract No.: 62313
PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY EDUCATION BUILE DAGS Job No.: 12-27-5645
[m]
% CONTRACT
9 LICEN BASIC CONTRACT! COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
MJ Construction, Inc. General Contractor BC-24962 $88,700 $62,800] 70.80% 5% $3,140)A
E MmN R A M N MM AN MAMEMANAE
SuUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE ‘h_l_(_p__ AMOUNT| TODATE| CMPL % RETAINED
TROPICAL ROOFING ROOFING C-21044 $75,000 $60,000] B80.00% 10% 38,000
|MASTER SHEET METAL Shest Metal (-5392 $26,000 $26,000] 100.00% 10% $2,600
LA PAINTING PAINTING C-22044 $7,000 50| 0.00% 10% $0
DIVERSIFIED EXTERMINATQFUMIGATION PC-851 $5,600 $0| 0.00%) 10% $0
Demo 808 |Demoiition bc-22075 $30,000 $30,000| 100.00%| 10% $3.000
ADVANCED A/C VENTILATION c-12804 $3,500 0 0.00% 10% $0
#DIVI0 10% $0
#DIVI0 10% 50
#OIVIO! 10% $0
#DIVi0I 10% 50
#DIVIOI 10% $0
#DIVI 10% $0
#1101 10% 30
#DIVI0) 10% 50|
#DIV/O! 10% $0
#DIVi0I 10% $0
#DIvVIOl 10% 50
#DIVI0| 10% $0
Total Retained from Subs $147,100 $116,000 511,600|B
T 008D R0

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $14,740]

| certify that the above retentions are correct for this request.

Checked/Verified by:

MJ Construction, Inc

Name of Contractor /Q-
M [ }/ﬁp / / _> initigZZProject Inspector or Engineer

"Date

NOTE:
Columnar totals shall be equal in doliar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAI
Dapartment of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2013

CONTRACTOR: MJ Construction, Inc. Contract No.: 62313
PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY EDUCATION BUIl DAGS Job No.: 12-27-5645
a CHANGE]
o ORDBER
o) LICENSE CHANGE QRDER|] COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMQUNT] TO DATE| CMPL % RETAINED
MJ Construction, Inc General Contractor |BC-24982 $11,334 $5,028| 4437% 5% $251|A
gHANQEI
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUINT
SUBCONTRACTOR _|TRADE NO. AMOUNT| TODATE| CMPL| ~ %| RETAINED
#DIVIO! 10% $0
#DIV/iO! 10% 50
#DIVIOI 10% $0/
#DIvio! 10% 30
#DIVI0) 10% $0
#DIVIOI 10% $0
#DIViDl 10% 30
#DMWOH 10% 30
#DIVIO 10% 50
#DIVI0) 10% $0
w0 10% $0
#DIVI0I 10% 50
#DIviol 10% 30
HOIVIO 10% $0
#DIv/0 10% $0
#DIVI0) 10% 50
#DIVIOI 10% $0
#DIvi0l 10% 50
Total Retained from Subs 50 $0 so|B
I $11,334] 35,029
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $251|

| certify that the above retentions are correct for this request.

MJ Construction, Inc

Name of Contractor
) =
T (7//50//}
By Signaturi Date
NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Checked/Verified by:

el

Initial - P,

ect Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY - EDUCATION BUILDING,
REPLACE ROOFING SYSTEM

BILLING MONTH: December-13 DAGS JOB NO.: 1 2-27-5645 CONTRACT NO.: 62313
CONTRACTOR: M) CONSTRUCTION, INC,

VENDOR CODE: 26521300

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-802M $178,800.00 $14,740.00 $164,060.00
Totals: $178,800.00 $14,740.00 $164,060.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B12-802M $5,029.00 $251.00 $4,778.00
Totals: $5,029.00 $251.00 $4,778.00
Grand Total: $183,825.00 $14,991.00 $168,838.00

Verified B % A(t‘ ’ ‘/\ 5-/\4-‘

DATE

E Cﬁ = ({This Section for Administrative Services Office Use Only)
(v
CEIVE

Vendor Code 26521300

JAN 15 2014 Cost Code  3Al
Voucher No, / / Y &

JAN 24 204
Verified By % .

DAGS, DIV. OF PUBLIG WCAKS
STAFF SEAVICES OFFICE




